

040-3723  
COPY 1 OF 3

*Joe [Signature]*

9 July 1962

Dear Wendell,

Attached are copies of the schedule for Systems 1 and 2 which were promised you during your visit 22 July.

Best regards

[Redacted] 25X1A  
Charlie

mb

Attachment

cc:

[Redacted]  
EPK

25X1A

*P+2  
PR-52-50  
T+P*

JULY 6, 1962

#2

SCHEDULE FOR SYSTEMS #1 AND

SCHEDULE

SYSTEM	OPERATION	JUL	AUG	SEP	OCT	NOV	DEC	JAN '63	FEB	MAR	APR	MAY	JUN
PROTOTYPE (SYSTEM #1)	ASSEMBLY												
	FINAL WIRING												
	OPERATE SYSTEM												
	OPERATE STABILIZATION												
	OPERATE COMPLETE SHS.												
	PHASE SCANNERS												
	FLT. TEST INSTALLATION												
	LOCAL FLIGHT TEST												
	INSTRUMENT C-123												
	GIMBAL TEST												
SYSTEM #2	FLIGHT TEST #1												
	DOWNTIME												
	FLIGHT TEST #2												
	DOWNTIME												
	FLIGHT TEST #3												
	DATA REDUCTION												
	TEST IN AREA												
	PROCUREMENT												
	ELECTRONIC SUBASSEMBLY												
	FILM TRANSPORT												
SYSTEM #2	ASSEMBLY TO PLATFORM												
	PLATFORM SUBASSEMBLIES												
	OPTICS (ASSY, ALIGN, & FOCUS)												
	IN HOUSE TEST												
SYSTEM #2	TEST AT AREA												